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The following items are not included in this package, but can be located at the following web 

sites:    

 

General Information and Requirements  
http://www.itd.idaho.gov/design/cau/general_info.htm  

 

Sample Agreement and Consultant Agreement Specifications (CE&I) 

http://www.itd.idaho.gov/design/cau/forms.htm  

 

Federal Per Diem Policy  

 http://www.itd.idaho.gov/design/cau/policies/policies.htm  

 

 

ITD Quality Assurance Manual 

ITD Contract Administration Manual 

http://www.itd.idaho.gov/manuals/ManualsOnline.htm 

 

  

http://www.itd.idaho.gov/design/cau/general_info.htm
http://www.itd.idaho.gov/design/cau/forms.htm
http://www.itd.idaho.gov/design/cau/policies/policies.htm
http://www.itd.idaho.gov/manuals/ManualsOnline.htm
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GENERAL INFORMATION 

 

 

PROPOSAL 

 

The Idaho Transportation Department (ITD), the Local Highway Technical Assistance Council 

(LHTAC), and the Wendell Highway District (Highway District) are seeking qualified and 

experienced respondents from interested firms to submit a proposal for providing construction 

engineering, inspection, and materials testing (CEI) services on the Bob Barton Road project in 

the Wendell Highway District.  

 

GENERAL TERMS 

 

This Request for Proposals (RFP) does not commit the ITD, the LHTAC, or the Highway District 

to enter into an agreement or to pay any costs incurred in the preparation of a proposal or in 

subsequent negotiations.   

 

REVISIONS TO RFP 

 

All addenda to this solicitation will be posted on the Consultant Administration Unit Web page.  

No notice will be given by mail. 

 

RESERVATION OF RIGHTS BY ITD   
 

The issuance of this RFP does not constitute an assurance by the ITD, the LHTAC, or the 

Highway District that any contract will actually be entered into by the ITD, the LHTAC, or the 

Highway District, and expressly reserves the right to: 

 

 Waive any immaterial defect or informality in any response or response procedure 

 Reject any and all proposals 

 Reissue the Request for Proposals 

 Invite additional respondents to the proposal 

 Request additional information and data from any or all respondents 

 Extend the date for submission of responses 

 Supplement, amend, or otherwise modify the RFP, and cancel this request with or without 

the substitution of another RFP 

 Disqualify any respondent who fails to provide information or data requested herein or 

who provides inaccurate or misleading information or data 

 Disqualify any respondent on the basis of any real or apparent conflict of interest 
 

By responding to this solicitation, each respondent agrees that any finding by the ITD, the 

LHTAC, or the Highway District of any fact in dispute as to this solicitation or the responses 

thereto shall be final and conclusive, except as provided herein. 
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CONFLICT OF INTEREST  

 

By the submission of a proposal, the Consultant agrees to ensure that, at the time of contracting, 

the Consultant will have no interest, direct or indirect, that would conflict in any manner or degree 

with the performance of the Consultant’s obligations under the Agreement. The Consultant shall 

further covenant that, in the performance of the contract, the Consultant shall not employ any 

person, or subcontract with any entity, having any such known interest.  

 

EEO REQUIREMENTS 

 

Respondent, by submission of a proposal, agrees to not discriminate against any worker, 

employee, application subcontractor or any member of the public because of race, color, gender, 

age, national origin, or disability, or otherwise commit an unfair employment practice.  

Respondent further agrees to comply with all Federal, State, and Local equal employment 

opportunity requirements and the requirements of the ITD EEO Special Provisions, accessible at 

the following web site:  http://itd.idaho.gov/ocr/index.aspx. 

 

All firms who seek to work for the Idaho Transportation Department are required to be registered 

on ITD’s Bidders List.  If your firm is not registered, go to the following web site for instructions:  

http://itd.idaho.gov/ocr/index.aspx.  Your subconsultants are also required to be registered.  For 

further information regarding this requirement, call the ITD EEO Office at (208) 334-4442. 

 

DBE PARTICIPATION: 

 

The Disadvantaged Business Enterprise (DBE) participation goal for this project is not a specified 

percentage requirement. The ITD statewide annual goal for the current Federal Fiscal Year is 

7.6%.  For further information regarding DBE participation requirements, call the ITD EEO Office 

at (208) 334-4442.  A directory of DBE companies currently certified by the State of Idaho may be 

viewed at the following web site:  http://itd.idaho.gov/ocr/index.aspx. 

 

FINANCIAL REQUIREMENTS 
 

Prior to negotiating an agreement, the selected consultant and their subconsultants will be required 

to submit certified hourly rates and their last years’ financial information and overhead schedule in 

accordance with the Federal Acquisition Regulations (FARs) and the most recent version of the 

AASHTO Audit Guide.  More information can be found at the following web site:  

http://www.itd.idaho.gov/design/cau/policies/overhead.htm . 

 

PROPRIETARY MATERIAL 

 

The ITD, the LHTAC, and the Highway District assume no liability for disclosure of proprietary 

material submitted by respondents.  Proposal submittals shall be considered public documents under 

applicable state law except to the extent portions of the submittals are otherwise protected under 

applicable law. 

  

http://itd.idaho.gov/ocr/index.aspx
http://itd.idaho.gov/ocr/index.aspx
http://itd.idaho.gov/ocr/index.aspx
http://www.itd.idaho.gov/design/cau/policies/overhead.htm
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CERTIFICATION REGARDING DEBARMENT 
 

All proposals must contain a signed Certification Regarding Debarment, Suspension, and other 

Responsibility Matters form for the prime and each subconsultant.  The certification form is 

located at the end of this document.   

 

PROPOSAL EVALUATION AND SELECTION 
 

An Evaluation Committee will evaluate and determine the individual and comparative merits of 

each of the proposals received.  It is the responsibility of the Consultant to ensure that it complies 

with this RFP and provides the information requested.  If the Consultant fails to provide any 

information requested in this RFP, such failure may result in either a lowered evaluation score of 

the proposal or disqualification of the proposal. 

 

It is the intent of the department to take approximately 15 days, commencing on the submission 

date shown below, to evaluate the submitted proposals.  The department intends to notify the 

successful and unsuccessful Consultants as soon as practicable after the evaluations have been 

completed, and after approval has been given on the Evaluation Committee’s recommendations.  

 
As part of the selection process, the top-ranked firms may be required, at their expense, to give a 
presentation and/or answer interview questions. 
 
If your firm is selected and approved, negotiations will begin.   If negotiations break down with a 
selected Consultant, they will be formally ended and negotiations will begin with the next ranked 
Consultant.  
 

CONTACT INFORMATION 

 

All questions concerning the procedures of this solicitation shall be directed to Holly McClure at 

(208) 334-8486, or holly.mcclure@itd.idaho.gov .   

 

All project specific questions shall be directed via email only to Odo Grandi, PE at 

ograndi@lhtac.org and shall have the following at the beginning of the subject line in the email:  

KEY NO. 12084 RFP. 
  

No questions will be accepted by telephone.  All questions will be responded to by e-mail, within 

two days of receipt of the question.  No questions will be accepted after March 22, 2016. 
  

mailto:holly.mcclure@itd.idaho.gov
mailto:ograndi@lhtac.org
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PREPARATION INSTRUCTIONS 
 

 
Proposals must conform to the following instructions.  Any non-conforming proposal will be 
rejected. 
 
Proposals must be received by ITD by 4:00 p.m. MDT on March 29, 2016.  Proposals must be 

submitted via e-mail with the project name and the consultant’s name clearly indicated in the 

subject line.  Late proposals will not be considered. 

 

E-Mail Address for proposal submittal is:  consultantadminunit@itd.idaho.gov  

 

FORMAT: 

 

 Required File Format:  pdf 

 Maximum length of the submittal shall be eight (8) pages. 

 The introductory letter is limited to one (1) page.  The letter does not count in the proposal 

page total. 

 The 5-Year ITD/LHTAC CE&I Project Log does not count in the proposal page total. 

 The Certification Regarding Debarment does not count in the proposal page total. 

 Except as otherwise noted, pages shall be 8 ½ x 11 inches, with minimum of ½” margins and a 

minimum font size of 11. 

 

INTRODUCTORY LETTER 
 

The introductory letter should be addressed to: Holly McClure 

       Consultant Services 

Idaho Transportation Department 

P.O. Box 7129 

Boise, Idaho 83707-1129 

 

The introductory letter should introduce the Consultant's submittal, identify the Project Manager,  

list a contact telephone number, and contain a statement confirming the commitment of the key 

personnel identified in the submittal to meet the ITD’s, the LHTAC’s, and the Highway District’s 

quality and schedule expectations.  List each Subconsultant, their work tasks, and a contact name 

and telephone number.  The Consultant shall include his/her acceptance of the terms and 

provisions of the Sample Agreement located at http://www.itd.idaho.gov/design/cau/forms.htm, 

and indicate willingness to execute said agreement. 

 

  

mailto:consultantadminunit@itd.idaho.gov
http://www.itd.idaho.gov/design/cau/forms.htm
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PROPOSAL 

 

It is essential that the consultant provide an adequate staff of experienced personnel or 

subconsultants capable of and devoted to the successful accomplishment of work to be performed 

under this contract.  The specific individuals or subconsultants listed in the proposal, including 

Project Manager, shall be assigned to the key positions and shall not be removed or replaced 

without the prior written approval of the ITD, the LHTAC, or the Highway District.  Replacement 

personnel submitted for approval must have at least equal qualifications, experience and expertise 

as those listed in the proposal. 

 

 

The following criteria will be considered in the evaluation and selection, and apply only to the 

Consultant, except where specifically requested for the Consultant and each Subconsultant. 

 

 

 CRITERIA 1 – PROJECT MANAGER     (Weight 3) 

           (Complete for Lead Consultant Project Manager Only)  
  

Identify the Project Manager who will be responsible for the quality, timeliness and 

delivery of the consultant’s work, and for ensuring that adequate personnel and other 

resources are available for this project.  Provide a brief summary of education, experience, 

and qualifications pertaining to the management of this project.  The Project Manager 

should have direct applicable CEI experience in working on state and local Federal-aid 

roadway construction projects in Idaho within the past five (5) years.  List that experience 

on the 5-year ITD/LHTAC CE&I Project Log included in this solicitation.  Include Idaho 

registration (registration is required at the time of submittal) as a professional engineer.   

 
  

 CRITERIA 2 – LEAD ON-SITE INSPECTOR      (Weight 4) 
            (Complete for the Lead Inspector only)  
  

Identify the Lead Inspector to be assigned to the project and describe the duties and 

qualifications (WAQTC & IQP) on this project. The Lead Inspector must be on-site for no 

less than 70% of the days worked by the Contractor. If a change in on-site Lead Inspector 

is necessary, a request must be made in writing, and approved by the LHTAC. The Lead 

Inspector should have direct applicable CEI experience in working on state and local 

Federal-aid roadway construction projects in Idaho within the last five (5) years.  List the 

CEI roadway experience and role that this individual had on the projects.  List that 

experience on the 5-year ITD/LHTAC CE&I Project Log included in this solicitation.  

Include the estimated percentage of time spent on each Federal-aid Roadway construction 

project completed in Idaho.  Include Idaho professional registration (if applicable) for each 

person identified.      
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 CRITERIA 3 – KEY PERSONNEL ASSIGNED TO THE PROJECT      (Weight 2) 
            (Complete for Consultant and each Subconsultant)  
     

Identify the key personnel to be assigned to the project and describe each person’s role, 

duties and qualifications (WAQTC & IQP) on this project.  Key Personnel should have 

direct applicable CEI experience in working on state and local Federal-aid roadway 

construction projects in Idaho within the last five (5) years.  List that experience on the 5-

year ITD/LHTAC CE&I Project Log included in this solicitation.  Include Idaho 

professional registration (if applicable) for each person identified.  Include a list of the key 

personnel with their roles and office locations.  

 

   

 CRITERIA 4 – CURRENT CEI WORKLOAD FOR THE FIRM     (Weight 2) 
            (Complete for Consultant and each Subconsultant)  
 

Describe the current CEI workload for the firm (list both federal aid and non-federal aid 

projects) and any possible conflicts in staffing that would impact the administration of this 

project.    

 

 
  

 CRITERIA 5 - PROJECT CONTROL & CLOSE-OUT     (Weight 3) 
 

Describe the Consultant’s procedures for scope change control, schedule and cost control 

and quality control.  This should include a description of the Consultant’s control measures 

regarding the Sub consultant’s project related work and the ability to close-out the project 

in a timely and cost effective manner.  List Federal Aid construction projects that have 

been closed out to ITD standards in the last five (5) years. 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 

AND OTHER RESPONSIBILITY MATTERS 

 

 

By signing this document, the Consultant certifies to the best of their knowledge and belief that 

except as noted on an attached Exception, the company: 

 

a. Is not presently debarred, suspended, proposed for debarment, declared ineligible or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 

b. has not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in 

connection with obtaining, attempting to obtain or performing a public (Federal, State or 

local) transaction or contract under a public transaction; violation of Federal or State 

antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records making false statements, or receiving stolen property; 

 

c. are not presently indicted for or otherwise criminally or civilly charged by a government 

entity (Federal, State or local) with commission of any of the offenses enumerated in 

paragraph (b) of this certification; and 

 

d. has not within a three-year period preceding this application/proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.  

 

Where the prospective primary participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 

 

 NOTE: Exceptions will not necessarily result in denial of award, but will be considered in 

determining Consultant responsibility.  For any exception noted, indicate to whom it applies, 

initiating agency and dates of action. Providing false information may result in criminal 

prosecution or administrative sanctions. 

 

 

 

_________________________________________ 

COMPANY NAME 

 

 

_________________________________________  _____________________________ 

Signature of Responsible Party    Date  
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5-Year ITD/LHTAC CE&I Project Log 

Project Information Assigned Staff 
Project 

Key Number 

ITD 

Dist. Project Name 

Project 

Type* 

Date 

Completed Const. Amt. 

Project 

Manager 

Lead 

Inspector Other 

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

*Project Type: i.e. Bridge or Roadway 
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SCOPE OF SERVICES FOR 
CONSTRUCTION ENGINEERING, INSPECTION & SAMPLING (CEI&S) SERVICES 

 

PROJECT NO.: A012(084)  
KEY NO.: 12084 
 
This scope of work is to provide Construction Engineering, Inspection & Sampling (CEI&S) Services to 
include contract administration, inspection, materials sampling, and project office documentation 
under the general direction of the assigned Local Highway Technical Assistance Council (LHTAC) 
Resident Engineer, for construction of the Bob Barton Road project.  (CONSULTANT) intends to 
provide the LHTAC with experienced administration, inspection/sampling personnel.  Through this 
contract, CONSULTANT will inspect and document to ITD standards, the activities associated with the 
project to the level necessary to administer the contract.   
 
The following tasks represent the individual services that are to be provided by CONSULTANT under 
this agreement:   
 
PRIMARY TASKS: 

1. Construction Administration – CONSULTANT will provide the qualified personnel necessary to 
administer the Plans, Special Provisions, and Specifications of the project to ensure the project is 
accepted by the LHTAC, the ITD and the Federal Highway Administration (FHWA).  The following sub-
tasks represent a partial list of those activities necessary to administer the contract. 

 
1.1 Submittal Log & Minimum Testing Requirements (MTR’s) – CONSULTANT will develop a list of 

required submittals for the project prior to start of construction and will also track and 
maintain a log of shop drawings and submittals, and encourage reviewers to complete their 
review in a timely manner.  Deficiencies will be promptly reported.  CONSULTANT will also 
develop the MTR list for the project prior to start of construction.  This information will be 
used to track the materials testing required on the project and coordination of the testing lab 
responsible for processing of samples and reporting results. 

 
1.2 Pre-construction Conference – CONSULTANT will facilitate the Pre-construction Conference 

including forms and exhibits provided by or coordinated with the LHTAC. 
 

1.3 Labor Compliance – The Contractor’s and Sub-contractor’s certified payroll wage rates will be 
verified, documented, and tracked for format, classification, pay scale, timely submissions, 
and concurrence with field reviews. 

 Performance Assumptions: 
i. Maintain filing system for payrolls and labor interviews and notify contractors on 

incorrect classification, pay scales, etc. 
ii. Maintain records in compliance with Title VI requirements. 

 
1.4 Civil Rights Compliance – Consultant and Contractor personnel will be monitored for civil 

rights compliance.  The LHTAC Resident Engineer will be notified of instances of non-
compliance. 
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1.5 Filing & Records Verification – Project files will be maintained at the project office in 
XXXXXXX, Idaho.  Copies of important or requested information will be forwarded to the 
LHTAC Resident Engineer.  An on-going process of periodic checks of the files will occur 
during the project to ensure that all records are being accurately kept and the filing system is 
up to date.  Performance Assumptions: 

i. Maintain project filing system. 
ii. Address periodic review comments. 
iii. Maintain all 100N Correspondence documents electronically. Do not submit hard copy 

correspondence to the LHTAC. 
iv. Post Testing results to MAPS – CONSULTANT will record project material test resports 

in the ITD Materials Acceptance Program within 5 days of receiving results. 
v. Post SiteManager Entries – CONSULTANT will enter SiteManager entries for the 

project pay estimates from field diaries and pay item documents.  Check pay item 
quantities against material summary reports to assure quantities posted have 
appropriate certifications and test reports. 

 
1.6 Progress Estimate Preparation – For each scheduled progress estimate, documentation will 

be prepared for and presented to the LHTAC Resident Engineer that contains the quantities 
and justification for each bid item payment with a summary sheet showing the amounts to 
be paid. 
Performance Assumptions: 

i. Prepare bi-weekly or monthly pay estimate packages. 
ii. ITD 2242 Time Accounting form will be provided monthly with pay estimate 

development. 

 
1.7 Materials Certifications – Certifications, as required by bid item, will be requested for all 

materials incorporated into the project.  No materials will be accepted for payment until the 
certifications are received and reviewed for acceptance. 
Performance Assumptions: 

i. Minimum Testing Requirements (MTR’s) will be prepared for review and approval of 
the LHTAC Resident Engineer. 

ii. Contractor Source Approval Requests, Staging Area Requests, and Waste Site Approval 
Requests will be reviewed and Approved through coordination with the LHTAC 
Resident Engineer. 

iii. Contractor Hot Mix Asphalt designs will be reviewed and approved through 
coordination with the LHTAC Resident Engineer.   

 
1.8 Contract Changes – Requests received from the Contractor for time extensions, contract 

changes, and extra work will be reviewed and analyzed in coordination with the LHTAC 
Resident Engineer. 

 
1.9 Pre-paving Meeting – CONSULTANT will facilitate a pre-paving meeting with the Contractor.  

 
i. Coordinate meeting with testing firms, LHTAC, and Contractor. 
ii. Prepare and distribute meeting agenda and minutes. 
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1.10 Weekly Progress Meetings – Weekly/Periodic progress meetings will be held on site or at the 
[LOCATION] in [CITY], Idaho.  These meetings will be of an informal nature due to the 
estimated short project duration. 

 Performance Assumptions: 
i. Attend weekly/periodic progress meetings and prepare minutes for distribution and 

review.  

 
1.11 Monthly Invoicing – Monthly invoices of CONSULTANT labor will be submitted to the 

LHTAC Resident Engineer for review and processing each month. Each invoice 
package will contain approved timesheets for all labor expended and appropriate 
backup for all direct costs. The CONSULTANT shall formally notify the Agreement 
Administrator upon reaching 85% of the expended contract amount. 
 

1.12 Change Orders – CONSULTANT will prepare and analyze Change Orders for review and 
processing by the LHTAC Resident Engineer.   

 Performance Assumptions: 
i. CONSULTANT will consult with the LHTAC Resident Engineer and in coordination with 

other assigned LHTAC and ITD personnel, as required by the ITD Contract 
Administration Manual, and prepare the ITD-2317 and 400 as well as all other 
documents necessary to complete the change order process. 

ii. CONSULTANT will assist the LHTAC Resident Engineer in preparing for any litigation or 
other action that may arise.  The claim package will be prepared in accordance with 
Memo No. 28 of the ITD Contract Administration Manual on all claims of LHTAC, ITD 
and the Contractor relating to the acceptability of the Contractor’s work or the 
interpretation of the requirements of the Contract Documents pertaining to the 
execution and progress of the Contractor’s work.  

iii. For pending claims concerning extra work or work beyond the original scope, 
CONSULTANT will maintain accurate force account records showing actual cost of such 
work. 

 
1.13 Contract Submittal Review – Contract submittals will be reviewed as necessary.  It is 

understood that some interpretations and clarifications will be directed to the LHTAC 
Resident Engineer. 
Performance Assumptions: 

i. Traffic Control Plans – Traffic Control Plans will be reviewed for compliance with 
MUTCD and ITD specifications. 

ii. CPM Review – The contractor’s CPM will be reviewed to ensure that activity dates are 
correctly recorded for accuracy. 

iii. Interpretations and Clarifications – It is expected that CONSULTANT will perform 
routine interpretations and clarifications on the project.  Sensitive decisions and 
interpretations or those that effect Erosion and Environmental permitting will be 
reviewed by the LHTAC Resident Engineer prior to final disposition. 

iv. Shop Drawings - Consultant will transmit the shop drawing for their review and 
approval. Consultant will notify LHTAC when these are transmitted. 

v. Contractor source approval requests, staging area requests, and waste site approval 
requests will be reviewed and approved through coordination with the LHTAC with the 
LHTAC Resident Engineer. 
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vi. Contractor Hot Mix Asphalt designs will be processed and approved through 
coordination with the LHTAC Resident Engineer and ITD’s Pavement Engineer per the 
QA Manual requirements. 

vii. CONSULTANT will check item found on the ITD Qualified Products List prior to the 
material being incorporated into the project. 

 
1.14 Public Relations – CONSULTANT will respond to and coordinate all public inquiries and/or 

concerns with the Contractor and the LHTAC Resident Engineer for appropriate action.  
Records of contacts and responses will be maintained. 

 
3. Survey Control – CONSULTANT will check and verify Contractor surveys for accuracy and compliance 

with the plans and specifications. 
 

4. Project Inspection – Inspection will be performed by CONSULTANT with qualified and certified 
inspection staff.  A spreadsheet with qualifications and certifications will be prepared and maintained 
to ensure full compliance with ITD, WAQTC, and IQP requirements. 
 

3.1 Inspector Diaries – Daily reports on ITD forms will be prepared to record the Contractor’s 
hours on the site, weather conditions, data relative to questions of change orders, filed 
orders, or changed conditions, site visitors, daily activities, labor compliance, civil rights 
compliance, decisions, observations in general, and specific observations in more detail as 
the case of observing test procedures.  Project files will be maintained and copies will be sent 
to ITD on a weekly basis.  Certificates of inspections, tests, and approvals required by the 
Contract Documents will be received and reviewed. 
 

3.2 Identify and Recommend Corrections – Any omissions, substitutions, defects and deficiencies 
in the work of the Contractor will be identified and documented with recommendations 
reported to the Engineer. 
 

3.3 Pay Quantity Collection – Pay quantities and quantity measurements will be checked for 
accuracy and prepared for processing for payment to the Contractor. 
 

3.4 Environmental & Erosion Control Monitoring –  
 

i. For SWPPP projects - The CONSULTANT will provide a certified NPDES inspector, 
which has at a minimum the WPCM qualification, who will ensure compliance 
with all permits and storm water plans. 

ii. For ESCP projects – The CONSULTANT will provide a certified inspector, which has 
at a minimum the SEEP qualifications, who will ensure compliance with all permits 
and storm water plans. 

iii. Weekly monitoring reports will be prepared and filed in the project office. 
Formal notification if personnel are changed or expiration of the needed 
certifications occurs will be required. 

 
Performance Assumptions: 

i. This scope includes two inspections per week (one regular and one storm event 
driven).  The scope includes 1 hour per inspection.  Attendance at the weekly meeting 
is not included by the environmental inspector.  Third party consent decree inspection 
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is not included for this project so no coordination is necessary.  A daily diary will not be 
prepared by the environmental inspector for site visits, only the ITD 2708 inspection 
record. Daily diaries will be completed by the assigned project inspector. 

 
4. Materials Sampling & Testing  – CONSULTANT will provide materials sampling & testing 

services as required by ITD specifications and the LHTAC Resident Engineer.  The following 
items represent the major sub-tasks required for administering this portion of the agreement. 
 

4.1 Quality Assurance and Verification Sampling & Testing – Sampling & Testing will be 
performed according to ITD Quality Assurance requirements and the LHTAC Resident 
Engineer including verification sampling. Sampling of component materials and completed 
work items will be performed to verify that the materials and workmanship incorporated in 
the project are in substantial conformity with the plans, specifications, and contract special 
provisions. CONSULTANT will meet the minimum sampling frequencies per the MTR’s as 
presented by the LHTAC Resident Engineer and as required due to project phasing, or other 
factors which could affect minimum testing frequencies. CONSULTANT will provide daily 
monitoring of the Contractor’s Quality Control activities at the project site. 

 
4.1 Prepare and Transmit Test Results – The Contractor’s Quality Control Plan will be 

monitored pursuant to QC/QA Special Provisions.  All sampling data generated by 
CONSULTANT will be documented and submitted to the Engineer for inclusion in the 
Materials MAP and QC/QA statistical analysis for penalty / bonus calculations. 
 

4.2 Schedule for Sampling – LHTAC will be informed of the project sampling and testing 
schedule and all documentation reports of sampling and testing will be completed 
and submitted the same week the work is done or as otherwise directed.  
 

4.3 Acceptability of “or-equal” Products – CONSULTANT will evaluate and determine the 
acceptability of substitute or “or-equal” materials and equipment proposed by the 
Contractor.  Recommendations will be made to the LHTAC Resident Engineer for 
change orders before allowing any substitutes.  

 
6. Record Drawings & Project Close-Out – CONSULTANT will track changes and deviations from 

the plans and prepare the As-Built drawings.  At the completion of the project, marked 
drawings will be submitted to the LHTAC for preparation of the record drawings.  At project 
close-out, all records will be finalized and quantity calculations verified.  A final package of 
records will be submitted to the LHTAC Resident Engineer for review and acceptance. 
 

5.1 Verify to that all necessary documents have been received for submission of 
contractor’s affidavit of payment. 
 

5.2 Receive bonds, certificates, or other evidence of insurance not previously submitted 
and required by the Contract Documents, including certificates of inspection, tests 
and approvals, shop drawings, samples, and the annotated record documents which 
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are to be assembled by the Contractor in accordance with the Contract Documents to 
obtain final payment. 
 

5.3 Promptly conduct an inspection after notice from the Contractor that the entire work 
is ready for its intended use, in the company of the ITD, LHTAC Resident Engineer and 
the Contractor, to determine if the work is Substantially Complete.  If there are no 
objections from the ITD, CONSULTANT will deliver a certificate of substantial 
completion to the LHTAC Resident Engineer and the Contractor. 
 

5.4 Participate in a final inspection, to include representatives from the ITD and LHTAC, 
to determine if the completed work by the contractor is acceptable so that 
CONSULTANT and the LHTAC may recommend in writing, final payment to the 
Contractor.  CONSULTANT will also provide a notice that the work is acceptable to 
the best of their knowledge, information and belief based on the extent of the 
services provided under this agreement. 

 
5.5 Prepare and furnish to the ITD record plans showing appropriate record information 

based on project annotated documents received from the Contractor.  Two (2) sets 
of red marked plans depicting all changes to the original contract will be submitted to 
the LHTAC.  

 
7. Key Understandings - It is anticipated that each CONSULTANT personnel assigned to the 

project will be furnished with a vehicle, digital camera and cellular phone by CONSULTANT 
and all work will be under the supervision of the LHTAC Resident Engineer or his assigned 
representative. 

 
8. Project Schedule - CONSULTANT proposes to implement its services within the following 

schedule: The scope of work for this project will run in accordance with the contractor’s 
construction schedule.  It is anticipated that CONSULTANT will be engaged in CE & I services 
from XXXX XX, 2016 through XXXX XX, 20XX. 

 
9. Professional Service Fee - CONSULTANT will invoice the LHTAC Resident Engineer for 

professional services described in this Scope of Work.  CONSULTANT will invoice the LHTAC 
Resident Engineer for professional labor and reimbursable expenses based on the Cost 
Estimate and will bill only for the efforts actually expensed to complete the project in 
accordance with the provisions of the ITD Task Order for this work. 
 
The fee estimate, level-of-effort projections, and schedule assumptions represent 
CONSULTANTS professional judgment.  They are presented to allow a review of our approach.  
As we initiate activities, it may become apparent some modifications to this proposal are 
necessary due to changes in the Contractor’s schedule.  CONSULTANT will advise the LHTAC 
Resident Engineer of such issues and any fee and/or schedule impact prior to implementing 
revised activities. 

 

 


